NATHANIEL HAWTHORNE DOCKET FILE COPY ORIGINAL
Attorney at Law/Consultant www.telecomlawyer.com
Admitted in Ohio, lllinois and the District of Columbia email: nateh@oh.verio.com

27600 Chagrin Boulevard
Suite 260
Cleveland, OH 44122

FedEx 827 068 617 820 (216) 514-3336
fax (216) 514-3337

RECEIVEp

September 27, 2001

Ms. Magalie Roman Salas

Secretary

Office of the Secretary

Federal Communications Commission
445 —12th Street, S.W.,

Rm TW-204B

Washington, D.C. 20554

Re: Waiver and Extension of Time Request for FRN# 422674, FRN# 423038,
CC Docket No. 96-45, FCC Report and Order, Adopted June 27, 2001

——————

-

Enclosed are the original and four copies of the Waiver and Extension of Time
Request. An extra copy is also enclosed. Please time stamp the extra copy and

return it to me in the enclosed self addressed-stamped envelope.

Nathaniel Hawtﬁorne
District of Columbia Bar No. 237693

27600 Chagrin Blvd., Suite 260
Cleveland, OH 44122

Tel:  216/514/3336
Fax: 216/5614/3337 No. of Gapias ree'd 07‘%

e-mail: nateh@oh.verio.com List ABC




Before the

Federal Communications Commission RECEIVED

Washington, D.C. 20554
SEP 2 8 2001

FCC MAH. ROOM

CC Docket No. 96-45

In the matter of

Federal — State Joint Board on
Universal Service

N Nt e e

Re: FRN# 423038, FRN# 422674

This is a Waiver and Extension of Time Request filed by the Cleveland

Municipal School District (CMSD).

The Commission, in its Report and Order, CC Docket No. 96-45, Adopted
June 27, 2001, adopted a rule that extended the deadline for the receipt of non-
recurring services from June 30, to September 30, 2001. CMSD request a waiver
of that rule; CMSD also request that the deadline for receipt of non-recurring
services be extended until May 31, 2002.

The reasons supporting CMSD’s request are set forth in Exhibit A (FRN#
422674), and Exhibit B (FRN# 423038).

The Commission’s rule may be waived for good cause shown. The

Commission may take into account considerations of hardship, equity, or more




effective implementation of overall policy on an individual basis. A waiver is
appropriate if special circumstances warrant a deviation from the general rule.
CMSD has shown special circumstances that warrant deviation from the
Commission’s Report and Order of June 27, 2001. CMSD is attempting to use
universal service funding in a practical and reasonable manner. CMSD,
regarding FRN 423038, has been unable to timely complete its wireless network
connectivity. Regarding FRN# 422674, CMSD in still processing the
infrastructure to appropriately use e-rate funding.

Therefore, enforcement of the Commission’s deadline would be
inconsistent with the public interest. Accordingly CMSD request a Waiver and

Extension of Time of the Commissions Rule.

Sln (&*fv\’/\a
Nathaniel

District of Columbia Bar No. 237693
27600 Chagrin Blvd., Suite 260
Cleveland, OH 44122

Tel.: 216/514/3336

Fax.. 216/514/3337

e-mail: nateh@oh.verio.com
Attorney for

Cleveland Municipal School District

Cc: Cleveland Municipal School District
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Cleveland Municipal

. School District, -«

S

Educating

g{fixl'glrzé?lds Mark J. Hogan

Interim Executive Director
Management Information Services

Barbara Byrd-Bennetit
Chief Executive Officer

Myrna Elliott-Lewis, Ed.D.
Chief Academic Officer

Erbert Johnson
Chief Financial Officer

Lisa Marie Ruda
Chief of Staff

William W. Wendling
Chief Communications Officer

1380 East Sixth Street Cleveland, OH 44114 « 216.858.1312 » Fax 216.574.6251 « www.cmsdnet.net

TO: Federal Communications Commission

RE: Modification of Implementation Schedule for Non-Recurring Services (FCC Report and
Order CC Docket No. 96-45, Adopted June 27, 2001, Paragraphs 8,10, 12, 13.

In the matter of:

Extending deadline for: FRN# 422674
Category: Internal Connections
Vendor: ComWeb Technology Group

Requesting extension until: May 31, 2002

Description of service:

The ComWeb KnowledgeWEB System (“WEB”), a classroom network switch, distributes
telecommunications signals to teacher and student desktop computers from any network point
of access or from any external source of information transmission.

E-rate approval was received to install 137 WEB systems during the 2000-2001 eRate year.
All of the requisite system components have been received at the Woodland Data Center of
the Cleveland Municipal School District (“District”) and the necessary invoice
correspondence and documentation have been delivered to the Schools and Libraries
administrative office during eRate Year 3.

Explanation for delay of service implementation:

The vendor, ComWeb Technologies Group, Inc., has been unable to complete the
implementation of the system for reasons beyond the control of the service provider. The
reasons that have precluded the completion of the installations are the following:

(1) A pilot program to test the implementation process was run in November, 2000 and
successfully installed six (6) systems. Following the pilot, the District followed
accepted policy regarding schoolroom installations that impact the classroom
environment.

(2) The process is initiated in the regional superintendents office with a request for
proposal announcement to all school principals. The District regional superintendents
issued the request on May 21, 2001 for educational proposals pertinent to the WEB
system installations.

(3) After receipt of the superintendents’ request for educational proposals, each school
principal and/or teacher may prepare and submit an educational proposal per the
request that shows an enhancement to the classroom learning environment.




(4) The remaining weeks in the 2000-2001 academic, and eRate, year were inadequate
for principals and/or teachers to prepare the educational proposals requesting the
installation of the WEB system, thereby precluding a timely installation of all WEB
systems in District schoolrooms by the end of the eRate fiscal year, June30, 2001.

(5) Six (6) additional WEB systems were installed prior to June 30, 2001 following
receipt and approval of the teacher proposals. To date 12 of the 137 systems have
been installed following receipt of the District-approved educational proposals from
school principals and/or teachers.

Plans to implement WEB system by requested extension date

To facilitate a timely installation of the system, the MIS department is working closely with
the academic department of Instructional Technology, Science and Mathematics (ITSME). A
plan has been developed that ensures timely receipt of the teacher educational proposals,
designating the appropriate classroom and the subsequent completion of the WEB system
installations by May 31, 2002.

Request for Extension
The Cleveland Municipal School District requests that the deadline for completion of

Funding Request Number 422674 be extended through May 31, 2002 due to the reasons cited
above.

Signed:
Mark J. Hogan v

Interim Executive Director
Management Information Services

7/23 /200

Date '
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Cleveland Municipal

School District, »

Educating

Cleveland's

Children Mark J. Hogan
Interim Executive Director

Management Information Services

Barbara Byrd-Bennett
Chief Executive Officer

Myrna Elliott-Lewis, Ed.D.
Chief Academic Officer

Erbert Johnson
Chief Financial Officer

Lisa Marie Ruda
Chief of Staff

William W. Wendling
Chief Communications Officer

1380 East Sixth Street, Cleveland, OH 44114 « 216.858.1312 « Fax 216.574.6251 * www.cmsdnet.net

TO: Federal Communications Commission
RE: Modification of Implementation Schedule for Non-Recurring Services (FCC

Report and Order CC Docket No. 96-45, Adopted June 27, 2001, Paragraphs 8,10, 12,
13.

In the matter of:

Extending deadline for: FRN# 423038
Category: Internal Connections
Vendor: Wireless Information Networks, Inc.

Requesting extension until:  June 30, 2002

Description of service:

Wireless Information Networks, Inc. installed three (3) full-roaming wireless local
area networks (LAN) at three Cleveland Municipal School District (“District”) sites.
The wireless LAN installations were completed on June 29, 2001.

However, the wireless network connectivity is incomplete due to the lack of laptop
computers, which will rest on a motorized cart when not in use. The District never
requested any funding nor was any funding granted for both the motorized cart and
laptops for the cart.

However, the service that configures the laptops to the motorized cart is included in
the vendor contract funded by eRate monies. The laptop configuration to the
motorized cart service is incomplete.

Explanation for delay of service implementation:

The vendor, Wireless Information Networks, Inc., has been unable to complete the
laptop configurations for the laptops to the motorized cart for the wireless LAN
installations for reasons beyond the control of the service provider. The District has
not secured the necessary laptops for the three wireless LAN installations, thereby
delaying the

completion of the contracted service. The respective District department is currently
exploring avenues and potential resources to secure the necessary laptops.




Request for Extension

The Cleveland Municipal School District requests that the deadline for completion of
Funding Request Number 423038 be extended through June 30, 2002 due to the
reasons cited above.

Signed:

Mark J. Hd}gan v
Interim Executive Director

Management Information Services

7/28/250,

Date




